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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-Counter Air Sys Eng

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 10.574 21.517 24.898 -   24.898 28.990 15.849 4.651 4.743 Continuing Continuing
3159: Naval Integrated Fire
Control-Counter Air SE&I

10.574 21.517 24.898 -   24.898 28.990 15.849 4.651 4.743 Continuing Continuing

A. Mission Description and Budget Item Justification
3159 Naval Integrated Fire Control - Counter Air (NIFC-CA) Systems Engineering Integration and Test (SEI&T) project is a systems engineering effort to extend the
Naval Theater Air and Missile Defense battlespace out to the maximum kinematic range of our weapons. This includes targets beyond the detection range of the
shooter, including Engage On Remote (EoR) and Over the Horizon (OTH) targets. The NIFC-CA project exploits capabilities inherent in existing systems, optimizes
current and emerging technologies in component system upgrades, integrates them together, performs kill chain tests, forming an interoperable System of Systems
(SoS) to maximize future air defense capabilities. NIFC-CA consists of three kill chains called From the Air (FTA), From the Sea (FTS), and From the Land (FTL). As
directed by OPNAV, the project is focused on SEI&T efforts to integrate the From The Sea (FTS) kill chain consisting of the E-2D Advanced Hawkeye, Cooperative
Engagement Capability (CEC), AEGIS, and SM-6 missile. This PE will support efforts including system definition and architecture development, performance prediction,
performance assessment, system test and risk reduction efforts, system analysis, modeling and simulation, and capability demonstrations for the FTS kill chain. The
project also facilitates the development of the concept of operations with the warfighter to maximize effectiveness when deployed with the Fleet. This PE also includes
SEI&T activities to integrate the US Army's Joint Land Attack Cruise Missile Defense Elevated Netted Sensor (JLENS) into the FTS kill chain as an elevated sensor and
conduct a joint demonstration of that capability when the Navy systems are mature.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 11.678 21.517 19.910 -   19.910
Current President's Budget 10.574 21.517 24.898 -   24.898
Total Adjustments -1.104 -   4.988 -   4.988

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -0.637 -  
• SBIR/STTR Transfer -0.406 -  
• Program Adjustments -   -   5.104 -   5.104
• Section 219 Reprogramming -0.061 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.116 -   -0.116
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-Counter Air Sys Eng

Change Summary Explanation
Technical: Not applicable.

Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3159: Naval Integrated Fire
Control-Counter Air SE&I

10.574 21.517 24.898 -   24.898 28.990 15.849 4.651 4.743 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
3159 Naval Integrated Fire Control - Counter Air (NIFC-CA) Systems Engineering Integration and Test (SEI&T) project is a systems engineering effort to extend the
Naval Theater Air and Missile Defense battlespace out to the maximum kinematic range of our weapons.  This includes targets beyond the detection range of the
shooter, including Engage On Remote (EoR) and Over the Horizon (OTH) targets.  The NIFC-CA project exploits capabilities inherent in existing systems, optimizes
current and emerging technologies in component system upgrades, integrates them together, performs kill chain tests, forming an interoperable System of Systems
(SoS) to maximize future air defense capabilities.  NIFC-CA consists of three kill chains called From the Air (FTA), From the Sea (FTS), and From the Land (FTL).  As
directed by OPNAV, the project is focused on SEI&T efforts to integrate the From The Sea (FTS) kill chain consisting of the E-2D Advanced Hawkeye, Cooperative
Engagement Capability (CEC), AEGIS, and SM-6 missile.  This PE will support efforts including system definition and architecture development, performance
prediction, performance assessment, system test and risk reduction efforts, system analysis, modeling and simulation, and capability demonstrations for the FTS kill
chain.  The project also facilitates the development of the concept of operations with the warfighter to maximize effectiveness when deployed with the Fleet.  This
PE also includes SEI&T activities to integrate the US Army's Joint Land Attack Cruise Missile Defense Elevated Netted Sensor (JLENS) into the FTS kill chain as an
elevated sensor and conduct a joint demonstration of that capability when the Navy systems are mature.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Integration and Test (I&E) Integrated Product Team

Articles:
Description: Efforts: The Integration and Test (I&T) Integrated Product Team (IPT) develops and executes the test plan to assess
the FTS operational capability, performs risk reduction testing leveraging various component system tests.  Test data will be
used over time to verify, validate, and accredit the FTS simulation federation.  I&T IPT provides support to the Integrated Master
Schedule (IMS) to include test design and planning, test security plans, data management and collection plans.

FY 2010 Accomplishments:
Approved NIFC-CA Test Strategy, Conducted a successful Test Planning Review, Initial Planning for early FY-12 System of
System Tracking Exercise, Successful NIFC-CA Federation build 1.3.
FY 2011 Plans:

3.500
0

11.818
0

19.206
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue Federation Refinement, Complete planning for October System of System Tracking Exercise, Conduct JLENS simulation
exercises in support of the Desert Ship II Upgrade.
FY 2012 Plans:
Planning for JLENS Demo Event and future NIFCA-CA Testing to support integration with Advanced Capability Build 12 (ACB 12).
Title: SEI&T INTEGRATED MASTER SCHEDULE

Articles:
Description: Efforts: The SEI&T Integrated Master Schedule (IMS) is used as the primary tool for project planning and monitoring
the efforts being performed by the SEI&T government and industry teams.  This integrated engineering plan integrates the
FTS Programs of Record schedules and how they relate to the FTS SEI&T effort, and the critical path to deployment. The
IMS measures program performance (Earned Value (EV)-like metrics), and is used as a planning tool as the FTS contributing
programs deploy at different times.  The IMS contains all the tasks required to support deployment of the FTS capability.

FY 2010 Accomplishments:
Update and monitor as required.
FY 2011 Plans:
Update and monitor as required.
FY 2012 Plans:
Update and monitor as required.

0.400
0

0.350
0

0.398
0

Title: ENGINEERING MANAGMENT AND SYSTEM DEFINITION
Articles:

Description: Efforts: Engineering management and system definition including the development of the Systems Performance
Document (SPD), SoS functional allocations, requirements, traceability, SoS trades studies, SoS information exchange
requirements, interface specifications, and sensor network capability analysis.  Provides for complete FTS kill
chain performance analysis and interface verification through development of a federation of simulations provided directly from
the FTS Programs of Record.  Federated SoS simulations support architecture development, scenario development, predictive
analysis for testing, and define capabilities and limitations of FTS kill chain performance analysis and interface verification through
development of a federation of simulations provided directly from the FTS Programs of Record.  Federated SoS simulations
support architecture development, scenario development, predictive analysis for testing, and define capabilities and limitations of
FTS kill chain for deployment.

FY 2010 Accomplishments:

6.403
0

4.498
0

4.294
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Update Measures of Effectiveness (MOE) and Measures of Performance (MOP), update SoS interface requirement specifications,
continue builds for SoS Federation based on SoS test programs and results, conduct Performance Assessment Reports (SoS
performance analysis), continue risk management and mitigation efforts, performs JLENS integration for demonstration.
FY 2011 Plans:
Update MOE/MOPs, update SoS interface requirement specifications, continue builds for SoS Federation based on SoS test
programs and results, conduct Performance Assessment Reports (SoS performance analysis), conduct FoS tracking exercise
leveraging AEGIS ACB-12 Demonstration/Certification, continue risk management and mitigation efforts, performs JLENS
integration for demonstration.
FY 2012 Plans:
Based on SoS test program results to date, start validation of MOE/MOP's, conduct SoS performance analyses, continue builds of
SoS M&S Federation, continue risk management and mitigation efforts, perform JLENS demonstration and post test analyses.
Title: SYSTEMS ENGINEERING, INTEGRATION AND TEST WITH ARMY JLENS PROGRAM

Articles:
Description: Efforts: Perform Systems Engineering, Integration and Test with Army JLENS program. Supports modeling and
simulation and predictive analysis with JLENS as airborne sensor in the FTS kill chain.  Provides for demonstration planning,
execution, and data analysis.

FY 2010 Accomplishments:
Continue participation in JLENS SDD, finalize demonstration planning.
FY 2011 Plans:
Upgrade and Test White Sands Missile Range (WSMR) Desert Ship with AEGIS ACB-12 functionality and CEC Land Mobile Unit.
Integrate with JLENS onsite.
FY 2012 Plans:
Conduct JLENS demonstration event and post test analyses.

0.271
0

4.851
0

1.000
0

Accomplishments/Planned Programs Subtotals 10.574 21.517 24.898

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0603658N: CEC 2.080 2.080 3.390 0.000 3.390 2.121 2.164 2.207 2.251 Continuing Continuing

120.371 70.132 29.357 0.000 29.357 17.251 6.180 3.960 4.146 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0604366N: Standard Missille
SM-6
• 0604307N: AEGIS 24.678 21.497 11.994 0.000 11.994 11.900 8.828 7.112 8.038 Continuing Continuing

D. Acquisition Strategy
Not Applicable

E. Performance Metrics
The NIFC-CA SEI&T contractor team shall execute Modeling and Simulation Federation builds 1.3 and 1.4, conduct 2 engineering-level performance analyses and one
System Capability Review, complete one major update of the risk register, and initiate Test & Evaluation planning for NIFC-CA participation in FY12-13 events at the
Surface Combat Systems Center (SCSC) and White Sands Missile Range (WSMR).
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR NSWC/DD:Dahlgren,
VA 2.246 0.760 Oct 2010 0.703 Oct 2011 -   0.703 0.000 3.709  

Systems Engineering Various Various:Various 5.265 1.238 Oct 2010 1.146 Oct 2011 -   1.146 0.000 7.649  
Systems Engineering C/CPAF JHU/APL:Laurel, MD 0.825 0.340 Oct 2010 0.315 Oct 2011 -   0.315 0.000 1.480  
Systems Engineering C/CPAF NGMS:Reston, VA 0.962 0.420 Oct 2010 0.389 Oct 2011 -   0.389 0.000 1.771  
Systems Engineering C/CPAF NGIS:Bethpage, NY 3.601 1.010 Oct 2010 0.935 Oct 2011 -   0.935 0.000 5.546  

Systems Engineering C/CPAF LM MS2:Moorestown,
NJ 3.375 1.040 Oct 2010 0.962 Oct 2011 -   0.962 0.000 5.377  

Systems Engineering C/CPAF Raytheon Co.:Tucson,
AZ 5.461 1.232 Oct 2010 1.140 Oct 2011 -   1.140 0.000 7.833  

Systems Engineering C/CPAF Boeing IDS:ST. Louis,
MO 1.358 0.490 Oct 2010 0.453 Oct 2011 -   0.453 0.000 2.301  

Systems Engineering C/CPAF CSCI:Springfield, VA 0.700 -   -   -   -   0.000 0.700  
Systems Engineering WR SWDG:Norfolk, VA 0.459 0.140 Oct 2010 0.130 Oct 2011 -   0.130 0.000 0.729  
Systems Engineering WR COTF:Norfolk, VA 0.484 0.290 Oct 2010 0.268 Oct 2011 -   0.268 0.000 1.042  

Systems Engineering WR NSWC/PHD:Port
Hueneme, CA 0.265 0.275 Oct 2010 0.254 Oct 2011 -   0.254 0.000 0.794  

Subtotal 25.001 7.235 6.695 -   6.695 0.000 38.931

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integration and Test WR NSWC/DD:Dahlgren,
VA 1.321 0.661 Oct 2010 0.612 Oct 2011 -   0.612 Continuing Continuing Continuing

Integration and Test C/CPAF Raytheon Co.:Tucson,
AZ 1.170 3.296 Oct 2010 3.050 Oct 2011 -   3.050 Continuing Continuing Continuing

Integration and Test C/CPAF
Lockheed Martin
- Moorestown,
NJ:Moorestown, NJ

0.540 4.657 Oct 2010 8.054 Oct 2011 -   8.054 Continuing Continuing Continuing

Integration and Test C/CPAF NGIS:Bethpage, NY 0.550 0.316 Oct 2010 0.292 Oct 2011 -   0.292 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integration and Test Various Various:Various 5.241 1.435 Oct 2010 2.571 Oct 2011 -   2.571 Continuing Continuing Continuing

Integration and Test WR NSWC/PHD:Port
Hueneme, CA 0.620 1.453 Oct 2010 1.344 Oct 2011 -   1.344 Continuing Continuing Continuing

Subtotal 9.442 11.818 15.923 -   15.923

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Project Planning and
Management C/CPAF BOEING IDS:St. Louis,

MO 0.600 0.150 Oct 2010 0.139 Oct 2011 -   0.139 0.000 0.889  

Project Planning and
Management C/CPAF Raytheon Co.:Tucson,

AZ 1.296 0.480 Oct 2010 0.444 Oct 2011 -   0.444 0.000 2.220  

Project Planning and
Management C/CPAF LM MS2:Moorestown,

NJ 1.188 0.297 Oct 2010 0.275 Oct 2011 -   0.275 0.000 1.760  

Project Planning and
Management C/CPAF NGIS:Bethpage, NY 1.251 0.430 Oct 2010 0.398 Oct 2011 -   0.398 Continuing Continuing Continuing

Project Planning and
Management WR NSWC/DD:Dahlgren,

VA 0.936 0.330 Oct 2010 0.305 Oct 2011 -   0.305 Continuing Continuing Continuing

Project Planning and
Management C/CPAF MEI:Arlington, VA 2.197 0.134 Oct 2010 0.595 Oct 2011 -   0.595 Continuing Continuing Continuing

Project Planning and
Management C/CPAF Various:Various 3.552 0.643 Oct 2010 0.124 Oct 2011 -   0.124 Continuing Continuing Continuing

Subtotal 11.020 2.464 2.280 -   2.280

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 45.463 21.517 24.898 -   24.898

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604378N: Nav Integrated Fire Control-
Counter Air Sys Eng

PROJECT
3159: Naval Integrated Fire Control-Counter Air
SE&I

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3159
WSMR Events 3 2012 1 2013
SCSC EVENTS 1 2012 2 2012
AEGIS CSSQT 4 2013 4 2013
FTS IOC 4 2014 4 2014
E-2D FUE 4 2011 4 2011
E-2D AHE IOC 1 2015 1 2015
CEC AN/USG-3A AHE IOC 4 2014 4 2014
CEC AN/USG-2A AWS INTEGRATION/ CEC AWS IOC 4 2014 4 2014
CEC JLENS DEMO 4 2012 4 2012
SM-6 BLOCK 1 IOC 2 2011 2 2011
JLENS DEMO WITH NIFC-CA 4 2012 4 2012
FOLLOW-ON TEST AND EVALUATION PLANNING 1 2015 4 2016
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                                 Efforts: The Integration and Test (I&T) Integrated Product Team (IPT) develops and executes the test plan to assess the FTS operational capability, performs risk reduction testing leveraging various component system tests.  Test data will be used over time to verify, validate, and accredit the FTS simulation federation.  I&T IPT provides support to the Integrated Master Schedule (IMS) to include test design and planning, test security plans, data management and collection plans.											
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					Planning for JLENS Demo Event and future NIFCA-CA Testing to support integration with Advanced Capability Build 12 (ACB 12).
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                                 Efforts: The SEI&T Integrated Master Schedule (IMS) is used as the primary tool for project planning and monitoring the efforts being performed by the SEI&T government and industry teams.  This integrated engineering plan integrates the FTS Programs of Record schedules and how they relate to the FTS SEI&T effort, and the critical path to deployment. The IMS measures program performance (Earned Value (EV)-like metrics), and is used as a planning tool as the FTS contributing programs deploy at different times.  The IMS contains all the tasks required to support deployment of the FTS capability.                                                     											
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                                 Efforts: Engineering management and system definition including the development of the Systems Performance Document (SPD), SoS functional allocations, requirements, traceability, SoS trades studies, SoS information exchange requirements, interface specifications, and sensor network capability analysis.  Provides for complete FTS kill 	
chain performance analysis and interface verification through development of a federation of simulations provided directly from the FTS Programs of Record.  Federated SoS simulations support architecture development, scenario development, predictive analysis for testing, and define capabilities and limitations of FTS kill chain performance analysis and interface verification through development of a federation of simulations provided directly from the FTS Programs of Record.  Federated SoS simulations support architecture development, scenario development, predictive analysis for testing, and define capabilities and limitations of FTS kill chain for deployment.											

                                 
                                     
                                         6.403
                                         0
                                         
						Update Measures of Effectiveness (MOE) and Measures of Performance (MOP), update SoS interface requirement specifications, continue builds for SoS Federation based on SoS test programs and results, conduct Performance Assessment Reports (SoS performance analysis), continue risk management and mitigation efforts, performs JLENS integration for demonstration.											

					
                                    
                                
                                 
                                     
                                         4.498
                                         0
                                         
						Update MOE/MOPs, update SoS interface requirement specifications, continue builds for SoS Federation based on SoS test programs and results, conduct Performance Assessment Reports (SoS performance analysis), conduct FoS tracking exercise leveraging AEGIS ACB-12 Demonstration/Certification, continue risk management and mitigation efforts, performs JLENS integration for demonstration.											

					
                                    
                                     
                                         4.294
                                         0
                                    
                                     
                                         4.294
                                         0
                                         
					Based on SoS test program results to date, start validation of MOE/MOP's, conduct SoS performance analyses, continue builds of SoS M&S Federation, continue risk management and mitigation efforts, perform JLENS demonstration and post test analyses. 
				
                                    
                                
                            
                             
                                 SYSTEMS ENGINEERING, INTEGRATION AND TEST WITH ARMY JLENS PROGRAM					
                                 Efforts: Perform Systems Engineering, Integration and Test with Army JLENS program. Supports modeling and simulation and predictive analysis with JLENS as airborne sensor in the FTS kill chain.  Provides for demonstration planning, execution, and data analysis.                                                                                											

                                 
                                     
                                         0.271
                                         0
                                         
						Continue participation in JLENS SDD, finalize demonstration planning.											

					
                                    
                                
                                 
                                     
                                         4.851
                                         0
                                         
						Upgrade and Test White Sands Missile Range (WSMR) Desert Ship with AEGIS ACB-12 functionality and CEC Land Mobile Unit.  Integrate with JLENS onsite.											

					
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					Conduct JLENS demonstration event and post test analyses. 
				
                                    
                                
                            
                        
                         
                             
                                 0603658N
                                 CEC
                                 
                                     2.080
                                     2.080
                                     3.390
                                     3.390
                                     0.000
                                     2.121
                                     2.164
                                     2.207
                                     2.251
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604366N
                                 Standard Missille SM-6
                                 
                                     120.371
                                     70.132
                                     29.357
                                     29.357
                                     0.000
                                     17.251
                                     6.180
                                     3.960
                                     4.146
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604307N
                                 AEGIS
                                 
                                     24.678
                                     21.497
                                     11.994
                                     11.994
                                     0.000
                                     11.900
                                     8.828
                                     7.112
                                     8.038
                                     Continuing
                                     Continuing
                                
                            
                        
                         Not Applicable
                         The NIFC-CA SEI&T contractor team shall execute Modeling and Simulation Federation builds 1.3 and 1.4, conduct 2 engineering-level performance analyses and one System Capability Review, complete one major update of the risk register, and initiate Test & Evaluation planning for NIFC-CA participation in FY12-13 events at the Surface Combat Systems Center (SCSC) and White Sands Missile Range (WSMR).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             2.246
                                             
                                                 0.760
                                                 2010-10
                                            
                                             
                                                 0.703
                                            
                                             
                                                 0.703
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.709
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             5.265
                                             
                                                 1.238
                                                 2010-10
                                            
                                             
                                                 1.146
                                            
                                             
                                                 1.146
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.649
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             0.825
                                             
                                                 0.340
                                                 2010-10
                                            
                                             
                                                 0.315
                                            
                                             
                                                 0.315
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.480
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         NGMS
                                         Reston, VA
                                         
                                             0.962
                                             
                                                 0.420
                                                 2010-10
                                            
                                             
                                                 0.389
                                            
                                             
                                                 0.389
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.771
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         NGIS
                                         Bethpage, NY
                                         
                                             3.601
                                             
                                                 1.010
                                                 2010-10
                                            
                                             
                                                 0.935
                                            
                                             
                                                 0.935
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.546
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         LM MS2
                                         Moorestown, NJ
                                         
                                             3.375
                                             
                                                 1.040
                                                 2010-10
                                            
                                             
                                                 0.962
                                            
                                             
                                                 0.962
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.377
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         Raytheon Co.
                                         Tucson, AZ
                                         
                                             5.461
                                             
                                                 1.232
                                                 2010-10
                                            
                                             
                                                 1.140
                                            
                                             
                                                 1.140
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.833
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         Boeing IDS
                                         ST. Louis, MO
                                         
                                             1.358
                                             
                                                 0.490
                                                 2010-10
                                            
                                             
                                                 0.453
                                            
                                             
                                                 0.453
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.301
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPAF
                                         CSCI
                                         Springfield, VA
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SWDG
                                         Norfolk, VA
                                         
                                             0.459
                                             
                                                 0.140
                                                 2010-10
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.130
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.729
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         COTF
                                         Norfolk, VA
                                         
                                             0.484
                                             
                                                 0.290
                                                 2010-10
                                            
                                             
                                                 0.268
                                            
                                             
                                                 0.268
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.042
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             0.265
                                             
                                                 0.275
                                                 2010-10
                                            
                                             
                                                 0.254
                                            
                                             
                                                 0.254
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.794
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Integration and Test
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             1.321
                                             
                                                 0.661
                                                 2010-10
                                            
                                             
                                                 0.612
                                            
                                             
                                                 0.612
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integration and Test
                                         C
                                         CPAF
                                         Raytheon Co.
                                         Tucson, AZ
                                         
                                             1.170
                                             
                                                 3.296
                                                 2010-10
                                            
                                             
                                                 3.050
                                            
                                             
                                                 3.050
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integration and Test
                                         C
                                         CPAF
                                         Lockheed Martin - Moorestown, NJ
                                         Moorestown, NJ
                                         
                                             0.540
                                             
                                                 4.657
                                                 2010-10
                                            
                                             
                                                 8.054
                                            
                                             
                                                 8.054
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integration and Test
                                         C
                                         CPAF
                                         NGIS
                                         Bethpage, NY
                                         
                                             0.550
                                             
                                                 0.316
                                                 2010-10
                                            
                                             
                                                 0.292
                                            
                                             
                                                 0.292
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integration and Test
                                         Various
                                         Various
                                         Various
                                         
                                             5.241
                                             
                                                 1.435
                                                 2010-10
                                            
                                             
                                                 2.571
                                            
                                             
                                                 2.571
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integration and Test
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             0.620
                                             
                                                 1.453
                                                 2010-10
                                            
                                             
                                                 1.344
                                            
                                             
                                                 1.344
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Project Planning and Management
                                         C
                                         CPAF
                                         BOEING IDS
                                         St. Louis, MO
                                         
                                             0.600
                                             
                                                 0.150
                                                 2010-10
                                            
                                             
                                                 0.139
                                            
                                             
                                                 0.139
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.889
                                        
                                    
                                     
                                         Project Planning and Management
                                         C
                                         CPAF
                                         Raytheon Co.
                                         Tucson, AZ
                                         
                                             1.296
                                             
                                                 0.480
                                                 2010-10
                                            
                                             
                                                 0.444
                                            
                                             
                                                 0.444
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.220
                                        
                                    
                                     
                                         Project Planning and Management
                                         C
                                         CPAF
                                         LM MS2
                                         Moorestown, NJ
                                         
                                             1.188
                                             
                                                 0.297
                                                 2010-10
                                            
                                             
                                                 0.275
                                            
                                             
                                                 0.275
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.760
                                        
                                    
                                     
                                         Project Planning and Management
                                         C
                                         CPAF
                                         NGIS
                                         Bethpage, NY
                                         
                                             1.251
                                             
                                                 0.430
                                                 2010-10
                                            
                                             
                                                 0.398
                                            
                                             
                                                 0.398
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Project Planning and Management
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             0.936
                                             
                                                 0.330
                                                 2010-10
                                            
                                             
                                                 0.305
                                            
                                             
                                                 0.305
                                                 2011-10
                                            
                                             
                                                 0.000
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                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Project Planning and Management
                                         C
                                         CPAF
                                         MEI
                                         Arlington, VA
                                         
                                             2.197
                                             
                                                 0.134
                                                 2010-10
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                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Project Planning and Management
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             3.552
                                             
                                                 0.643
                                                 2010-10
                                            
                                             
                                                 0.124
                                            
                                             
                                                 0.124
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 3159
                                 
                                     
                                         WSMR Events
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         SCSC EVENTS
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AEGIS CSSQT
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         FTS IOC
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         E-2D FUE
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         E-2D AHE IOC
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         CEC AN/USG-3A AHE IOC
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         CEC AN/USG-2A AWS INTEGRATION/ CEC AWS IOC
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         CEC JLENS DEMO
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SM-6 BLOCK 1 IOC
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         JLENS DEMO WITH NIFC-CA
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         FOLLOW-ON TEST AND EVALUATION PLANNING
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2016
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